

**Subject:** Status of DWP Work on Sepulveda Boulevard Lighting

**From:** Donald Duckworth <duckworth.donald@gmail.com>

**Date:** 01/13/2010 06:31 AM

**To:** Miki Payne <miki@hbdrollinger.com>, jim.kennedy@lacity.org, jruhlen916<JRuhlen916@aol.com>, mark.grant@lacity.org, nate.kaplan@lacity.org

**CC:** khustings@lacity.org, Michelle Vargas <Michelle.Vargas@lacity.org>, vahik.vartanians@lacity.org

**BCC:** Donald Duckworth <duckworth.donald@gmail.com>

Attached is written e-mail confirmation of a verbal report I received from our electrical contractor, CSI Electric, on Thursday, January 7, and passed along to all of you at the City Council Office / community celebration of the completion of the Sepulveda Boulevard Improvement Project.

DWP has failed to provide electrical service to the power pedestal that serves the north portion of the Sepulveda Boulevard landscape lighting project as required by their obligations within the City's project. Now Sepulveda has been completely repaved and DWP will have to create a pavement cut thereby incurring unnecessary costs and damaging the serviceability and appearance of the new pavement.

DWP has NOT installed a meter in the pedestal that serves the south portion of the project as promised for the end of December 2009. Why would they install one meter and not the other that was processed along with it?

I'm simply speechless at this callous violation of the community and the City Council Office. What if this became public knowledge in the press?

— Attachments: —

---

DWP Status of Sepulveda Electrical 100113.pdf

27.1 KB